

G-Invoicing Implementation Timeline for Enterprise Resource Planning and Software Providers

	Calendar Year															
	2018				2019				2020				2021			
G-Invoicing Releases																
G-Invoicing	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
R 2.1 (GT&C)	X															
R 2.2 (Orders)					X											
R 2.3 (Performance)							X									
R 3.0 (Settlement)								X								
Mandate														X		
Enterprise Resource Planning System Implementations																
CGI	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
v 7.8										X						
v 7.9														X		
Oracle	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Refer to Oracle Website: Support Document 2600811.1																
SAP	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Revised Schedule by 1/31/20																
Note: CGI, Oracle, and SAP will be implementing support for the full G-Invoicing Transaction Lifecycle																
Software Implementations Supporting G-Invoicing Processing																
Unison	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
v 7.4										X						
Note: Unison will be implementing enhancements to their Acquisition Lifecycle offering in support of the G-Invoicing GT&C and Order brokering functions																
<i>All timelines are tentative and based on known requirements as of November 2019</i>																