

G-Invoicing Implementation Timeline for Enterprise Resource Planning and Software Provider Unison

Calendar Year																
2018				2019				2020				2021				
G-Invoicing Releases																
G-Invoicing	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
R 2.1 (GT&C)	X															
R 2.2 (Orders)					X											
R 2.3 (Performance)							X									
R 3.0 (Settlement)								X								
Mandate														X		
Software Implementations Supporting G-Invoicing Processing																
Unison	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
v 7.4										X						
Note: Unison will be implementing enhancements to their Acquisition Lifecycle offering in support of the G-Invoicing GT&C and Order brokering functions																
<i>All timelines are tentative and based on known requirements as of November 2019</i>																

Unison – PRISM Implementation Status

- Unison is making changes in a 7.4 service pack to modernize the IAA module, which will also include support for the 7600B form for the requesting agency.
- Unison will also be introducing an add-on interface available for agencies to purchase to enhance the communication between PRISM and Treasury’s G-Invoicing platform.

For More Information

For information on Unison’s G-Invoicing product direction, please reference their [G-Invoicing solution](#) website.