

G-Invoicing Implementation Timeline for Enterprise Resource Planning and Software Providers

CGI

Calendar Year																
G-Invoicing Releases																
G-Invoicing	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
R 2.1 (GT&C)	X															
R 2.2 (Orders)					X											
R 2.3 (Performance)							X									
R 3.0 (Settlement)								X								
Mandate														X		
CGI Enterprise Resource Planning System Implementations																
CGI	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
v 7.8										X						
v 7.9														X		
Note: CGI will be implementing support for the full G-Invoicing Transaction Lifecycle																
<i>All timelines are tentative and based on known requirements as of November 2019</i>																

CGI Implementation Status

- Momentum® Release 7.8 will be available in June 2020. This Release will incorporate core functionality, based on the Treasury published specifications for Release 3.0, in support of G-Invoicing’s full transaction lifecycle.
- Momentum® Release 7.9 will be available in Q2 CY2021 and will expand on core capabilities supported in Release 7.8.

Join our Working Group

- CGI strongly encourages their customers to attend the Momentum User Group (MUG) meetings and the Momentum G-Invoicing Working Group meetings to obtain updates on CGI’s development progress and timelines for specific G-Invoicing functionality.
- To connect with other Federal Trading Partners to discuss CGI’s G-Invoicing product direction, please join monthly calls with the Momentum Working Group and CGI Development Resources hosted by Mr. Reed Waller (DoJ). To join the Momentum Working Group calls, contact Reed.V.Waller@usdoj.gov.

For More Information

For additional information please contact Kerry Canfield at Kerry.Canfield@cgifederal.com.